Discussions and Key Inputs

→ Meeting with Jaber Sir

- Key Inputs:
 - Website Development: We need to create a website for the company. (Urgent)
 - ERP Software: Reach out to people I know to find companies that can provide ERP software. Make a list, compare them, and choose the best one.
 - Domain Management: We should manage our domain, so we can create new email addresses without extra cost. The person currently in charge will contact me. (Urgent)

→ Meeting with Asmaa Madam

- Key Inputs:
 - Website Development: The company website needs to be developed quickly.
 - **Plan and Approval**: Make a plan for the website project and get it approved.



Development Schedule

Week & Date	Task	Details
Week 1 (Oct 6 - 12)	Planning	Define website purpose (showcase services like engineering consultancy, EPC contracting).
		Identify the target audience (clients).
		Plan site structure (Home, About Us, Services, Projects, Contact, etc.).
Week 2 (Oct 13 - 15)	Wireframe Design, Information gathering, and template confirmation	Create wireframes for key pages (using Figma).
		Choose tech stack (React, Django/Node.js, etc).
		Choose a template apt for the wireframe
		Gather all info about the company
Week 2 (Oct 16 - 17)	Domain Linking	Purchase domain or configure existing one.
		Set up DNS settings to link the domain to the hosting provider.
		Configure SSL certificate to ensure security.
Week 3 (Oct 20 - 24)	Front-End Development	→ Home Page Development→ About Us Page Development
		→ Services Page Development→ Major Projects Section
		→ Certifications & Safety Page→ Sustainability Section
		→ Careers Page→ Contact Us Page→ Latest News & Updates Section



Week 4 (Oct 27-28)	Back-End Development	Contact Us Form: Endpoint to receive and store inquiries.
		Implement validation checks for form fields (e.g., required fields, email format).
		Set up email notifications for form submissions (e.g., notify the admin of inquiries).
Week 4 (Oct 29 - 30)	Content Finalization	Optimize content for SEO.
Week 4 (Oct 31)	Testing	Test functionality (forms, links).
		Ensure cross-browser compatibility (desktop and mobile).
		Test performance (loading speed).
Week 4 (Nov 1 - 2)	Final Reviews and Adjustments	Gather feedback from stakeholders (Chairman, key team members).
		Make final content or feature adjustments.
		Conduct final testing for responsiveness and functionality.
Week 5 (Nov 3)	Launch	Deploy the website on the hosting platform.
		Monitor for any initial issues after deployment.
		Provide post-launch support and adjust as needed.

Pages of the Website

> Home

- Overview of key services and projects
- Highlights of major achievements (ISO certifications, industry leadership)
- o Call-to-action (e.g., Contact Us or View Our Projects)

(Header, Hero Section, Our Services, Featured Projects, Quality and Safety Standards, Our Commitment to Sustainability, What Our Clients Say, Latest News, Footer)

➤ About Us

- Company History and Overview
- o Chairman's Message
- Mission and Vision
- Team & Human Capital (highlight Omanization and international staff)
- Key Clients and Partners

> Services

- Engineering Consultancy
- Detailed description of engineering services (studies, FEED, process systems, etc.)
- EPC Contracting
- o Overview of EPC services (engineering, procurement, and construction)
- o Project scope: pipelines, process facilities, electrical systems
- o Pipeline Construction
- Specific expertise in pipeline and substation construction
- o Electrical & Mechanical Work
- o Electrical installations, fire & safety systems, and civil engineering works
- Other Services
- Fire Safety Systems
- CCTV Installation
- Solar and Renewable Energy Solutions

> Major Projects

- o Detailed case studies of major projects like:
 - Harweel Cluster Phase 2
 - Qarn Alam Steam Injection
 - Yibal Khuff Off-Plot Project
- o Include images, timelines, project benefits, and client testimonials.

Certifications & Safety

- o List of ISO certifications (ISO 9001, ISO 14001, etc.)
- Health, Safety, and Environmental (HSE) achievements
- Safety record (e.g., +1,000,000 man-hours without lost time incidents)

> Sustainability

- o Company's initiatives in renewable energy (solar, wind)
- o Omanization program and contributions to local communities
- Environmental sustainability efforts

➤ Careers

- Job opportunities
- o Information on training, development, and employee benefits
- Application submission form

➤ Contact Us

- o Company locations (Muscat and Salalah offices)
- Contact information (phone, email, address)
- o Inquiry forms for potential clients or partnerships

> News & Updates

o Ongoing projects, new partnerships, and company milestones.